

FOREST SCHOOL ACTION PLAN 2022-2023

Activity	Timeframe	Notes / Achieved
Decide on type of willow structure	November	
Create a drawing plan of the envisioned Forest School – what & where	November - December	Met with Chantal 5.1.23 and she has kindly said she will draw up a plan
Create a temporary tools area	November (awaiting log arrival)	Logs being delivered 10.1.23
Get approval for the plan	December	
Order trees	March	Delivery Autumn 2023
Mow grass / long logs to mark a boundary between the playground field and forest school	May	
Construct raised bed digging area	May	
Order willow kit	Parent providing	Plant out Winter 2023
Create a fire pit area – remove turf where the fire is going to be 	May	
Plant willow structure(planting season Dec-early April)	Winter 2023	

Plant trees	Autumn 2023	
Create mud kitchen 	May	
First stage areas to play – tic tac toe, tyre swing on sycamore tree, upturn tyre 	April-May	
Create areas for challenge and risk taking 	? – before planting???	
 Exploration area	June	